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Attachment 6 Budget 
Total Budget 
The total cost of the proposed project is $272,500. The project budget is presented in Table 6-1 
in the standard form suggested in the PSP. The requested grant funding is $250,000, while the 
non-state share (funding match) is $22,500 which will be provided through CVWD staff time. 
Administration costs represent approximately 2% of the total project budget. Cost assumptions 
are discussed in Table 6-2. 

Table 6-1: Budget (Note: All costs rounded to nearest $100) 

Task 
No. 

Task Non-State Share 
(funding match) 

Requested 
Grant Funding 

Total 

1 Gauging and verification of 
surface water flows and water 
quality in the Verdugo Wash 

$1,500 $46,000 $47,500  

1.1 Coordination & Agreement with 
LACDPW 

$1,500 - $1,500  

1.2 Installation & Calibrating Channel 
Gauge  

- $15,000  $15,000  

1.3 Water Quality Sampling & Analysis - $20,000  $20,000  
1.4 Compiling Data - $4,000  $4,000  
1.5 Stormwater Flow and Quality TM - $7,000  $7,000  

2 Drilling and installing monitoring 
wells and water level monitoring 

$4,000 $87,100  $91,100 

2.1 Coordination & Agreement with 
LACDPW 

$1,500 - $1,500  

2.2 Preliminary Design & Location - $4,000  $4,000  
2.3 Design Plans & Specifications - $5,000  $5,000  
2.4 Construction - 2 wells - $45,000  $45,000  
2.5 Contract Administration $2,500 - $2,500  
2.6 Field work - $7,500  $7,500  
2.7 Water Quality Sampling & Analysis - $9,600  $9,600  
2.8 Analysis of Data - $8,000  $8,000  
2.9 Monitoring Well TM - $8,000  $8,000  

3 Perform Infiltration Tests $4,000 $41,500 $45,500  

3.1 Coordination & Agreement with 
LACDPW 

$1,500 - $1,500  

3.2 Preliminary Design & Location - $4,000  $4,000  
3.3 Design Plans & Specifications - $3,000  $3,000  
3.4 Construction - $20,000  $20,000  
3.5 Contract Administration $2,500 - $2,500  
3.6 Field work - $4,500  $4,500  
3.7 Analysis of Data - $4,000  $4,000  
3.8 Infiltration Test TM - $6,000  $6,000  
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Task 
No. 

Task Non-State Share 
(funding match) 

Requested 
Grant Funding 

Total 

4 Topographic Survey $1,500 $19,000 $20,500  

4.1 Coordination & Agreement with 
LACDPW 

$1,500 - $1,500  

4.2 Preliminary Site Investigation - $1,500  $1,500  
4.3 Aerial Topographic Survey - $7,000  $7,000  
4.4 Field Survey - $7,000  $7,000  
4.5 Identify & catalog trees - $2,500  $2,500  
4.6 Topographic Survey TM - $1,000  $1,000  
5 Groundwater Modeling $0 $10,000  $10,000  

5.1 Input updated geologic & 
groundwater data 

- $2,500  $2,500  

5.2 Updated groundwater model - $5,000  $5,000  
5.3 Groundwater Modeling TM - $2,500  $2,500  

6 Environmental and regulatory 
compliance and permit review 

$1,500 $17,400  $18,900 

6.1 CEQA - Environmental Checklist - $4,200  $4,200  
6.2 CEQA - Mitigated Negative 

Declaration 
- $6,300  $6,300  

6.3 RWQCB - NPDES Permit - $4,200  $4,200  
6.4 Los Angeles County, Department of 

Public Health Permit 
- $1,200  $1,200  

6.5 City of Glendale, Department of 
Public Works Permit 

- $1,000  $1,000  

6.6 California Department of Fish & 
Game 

- $500  $500  

6.7 Additional Compliance/Permitting $1,500 - $1,500  

7 Development of Stormwater 
Recharge Study 

$4,000 $24,000 $28,000  

7.1 50% Preliminary Stormwater 
Recharge Study report 

- $6,000  $6,000  

7.2 100% Draft Stormwater Recharge 
Study report 

- $15,000  $15,000  

7.3 Comments from DWR & other 
Stakeholders 

- $3,000  $3,000  

7.4 Final Stormwater Recharge Study 
report 

$4,000 - $4,000  

8 Task Force Group  $0  $5,000  $5,000 

8.1 Coordination of Task Force Group - $2,600  $2,600  
8.2 Task Force Meeting - $2,400  $2,400  

9 Administration $6,000 $0 $6,000  

9.1 Quarterly Reports $3,000 -  $3,000 
9.2 Final Report $3,000 -  $3,000 

  Grand Total $22,500 $250,000 $272,500  
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Cost Assumptions 
Assumptions underlying the budgeted values vary by task and include in-kind hours from 
CVWD, consultant hours, cost for work done by California licensed professionals (engineers, 
geologists, etc.), contractors, and laboratory fees. The assumptions used in the development in 
the Project budget are shown in Table 6-2.  

Table 6-2: Cost Assumptions (Note: all costs rounded to the nearest $100) 

Task 
No. 

Task Total Assumptions 
(Cost Basis) 

1 Gauging and verification of 
surface water flows and water 
quality in the Verdugo Wash 

$47,500   

1.1 Coordination & Agreement with 
LACDPW 

$1,500  CVWD labor: 20 hours at $75/hour 

1.2 Installation & Calibrating Channel 
Gauge  

$15,000  Consultant fee: 86 hours at $175/hour 

1.3 Water Quality Sampling & Analysis $20,000  Lab fee: 12 samples at $1,000 each 
Field work:12 samples at $600 each 
Materials and other costs: $800 

1.4 Compiling Data $4,000  Consultant fee: 38 hours at $105/hour 
1.5 Stormwater Flow and Quality TM $7,000  Consultant fee: 40 hours at $175/hour 

2 Drilling and installing monitoring 
wells and water level monitoring 

 $91,100  

2.1 Coordination & Agreement with 
LACDPW 

$1,500  CVWD labor: 20 hours at $75/hour 

2.2 Preliminary Design & Location $4,000  Hydrogeologist labor: 33 hours at 
$125/hour 

2.3 Design Plans & Specifications $5,000  Hydrogeologist labor: 40 hours at 
$125/hour 

2.4 Construction - 2 wells $45,000  Drilling contractor fee: $22,500 per well 
for 2 wells 

2.5 Contract Administration $2,500  CVWD labor: 32 hours at $75/hour 
2.6 Field work $7,500  Hydrogeologist labor: 60 hours at 

$125/hour 
2.7 Water Quality Sampling & Analysis $9,600  Lab fee: 12 samples at $800 each 
2.8 Analysis of Data $8,000  Hydrogeologist labor: 64 hours at 

$125/hour 
2.9 Monitoring Well TM $8,000  Hydrogeologist labor: 64 hours at 

$125/hour 
3 Perform Infiltration Tests $45,500   

3.1 Coordination & Agreement with 
LACDPW 

$1,500  CVWD labor: 20 hours at $75/hour 

3.2 Preliminary Design & Location $4,000  Hydrogeologist labor: 32 hours at 
$125/hour 

3.3 Design Plans & Specifications $3,000  Hydrogeologist labor: 24 hours at 
$125/hour 

3.4 Construction $20,000  Contractor fee: $20,000 
3.5 Contract Administration $2,500  CVWD labor: 33 hours at $75/hour 
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Task 
No. 

Task Total Assumptions 
(Cost Basis) 

3.6 Field work $4,500  Hydrogeologist labor: 36 hours at 
$125/hour 

3.7 Analysis of Data $4,000  Hydrogeologist labor: 32 hours at 
$125/hour 

3.8 Infiltration Test TM $6,000  Hydrogeologist labor: 48 hours at 
$125/hour 

4 Topographic Survey $20,500   

4.1 Coordination & Agreement with 
LACDPW 

$1,500  CVWD labor: 20 hours at $75/hour 

4.2 Preliminary Site Investigation $1,500  Surveyor labor: 12 hours at $125/hour 
4.3 Aerial Topographic Survey $7,000  Surveyor labor: 56 hours at $125/hour 
4.4 Field Survey $7,000  Surveyor labor: 56 hours at $125/hour 
4.5 Identify & catalog trees $2,500  Arborist labor: 20 hours at $125/hour 
4.6 Topographic Survey TM $1,000  Surveyor labor: 8 hours at $125/hour 

5 Groundwater Modeling $10,000   
5.1 Input updated geologic & 

groundwater data 
$2,500  Hydrogeologist labor: 20 hours at 

$125/hour 
5.2 Updated groundwater model $5,000  Hydrogeologist labor: 40 hours at 

$125/hour 
5.3 Groundwater Modeling TM $2,500  Hydrogeologist labor: 20 hours at 

$125/hour 
6 Environmental and regulatory 

compliance and permit review 
 $18,900  

6.1 CEQA - Environmental Checklist $4,200  Consultant fee: 24 hours at $175/hour 
6.2 CEQA - Mitigated Negative 

Declaration 
$6,300  Consultant fee: 36 hours at $175/hour 

6.3 RWQCB - NPDES Permit $4,200  Consultant fee: 24 hours at $175/hour 
6.4 Los Angeles County, Department of 

Public Health Permit 
$1,200  Consultant fee: 7 hours at $175/hour 

 
6.5 City of Glendale, Department of 

Public Works Permit 
$1,000  Consultant fee: 6 hours at $175/hour 

6.6 California Department of Fish & 
Game 

$500  Consultant fee: 3 hours at $175/hour 

6.7 Additional Compliance/Permitting $1,500  CVWD labor: 20 hours at $75/hour 

7 Development of Stormwater 
Recharge Study 

$28,000   

7.1 50% Preliminary Stormwater 
Recharge Study report 

$6,000  Consultant fee: 40 hours at $105/hour, 
10 hours at $175/hour 

7.2 100% Draft Stormwater Recharge 
Study report 

$15,000  Consultant fee: 86 hours at $175/hour 

7.3 Comments from DWR & other 
Stakeholders 

$3,000  Consultant fee: 17 hours at $175/hour 

7.4 Final Stormwater Recharge Study 
report 

$4,000  CVWD labor: 53 hours at $75/hour 

8 Task Force Group   $5,000  

8.1 Coordination of Task Force Group $2,600  Consultant fee: 13 hours at $200/hour 
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Task 
No. 

Task Total Assumptions 
(Cost Basis) 

8.2 Task Force Meeting $2,400  Consultant fee: 12 hours at $200/hour 

9 Administration $6,000   

9.1 Quarterly Reports $3,000 CVWD labor: 40 hours at $75/hour 

9.2 Final Report $3,000 CVWD labor: 40 hours at $75/hour 

  Grand Total $272,500   

 

 

 
 




